
US 18/151 (Town Hall Road to Fitchrona Road)  
Weekly Construction Update: 6/16 – 6/23 

 

Town Hall Road to West Verona Avenue Interchange 

WORK PROGRESS: 

• Upper layer asphalt paving for the inside lanes is ongoing  
 

TRAFFIC & ACCESS IMPACTS: 

• Long-term single lane closures will continue. See page 3 for the 10-day outlook of anticipated lane closures 

• Access to all driveways and side roads will be maintained at all times 

• NOTE: the speed limit will be reduced to 55 mph when workers are present in the work zone. Speed limit signs 
through this section of the project will be changed daily when work is occurring.  
 

• Ramp Closures: 
o No ramp closures are anticipated for the week 
o The CTH G EB on-ramp and EB off-ramp are scheduled to be closed from July 7 – July 13 

 

West Verona Avenue Interchange to CTH PB 

WORK PROGRESS: 

• No work anticipated for this section of the project until early July 
 

TRAFFIC & ACCESS IMPACTS: 

• Lane closures will not occur in this section of the project until the long-term lane closures from Town Hall Road 
to the West Verona Avenue Interchange are removed.  
 

CTH PB to Fitchrona Road 

WORK PROGRESS: 

• Traffic was switched into the outside lane so that work on the inside lane could begin  

• Concrete pavement patching is scheduled to begin on Monday, 6/19 
 

TRAFFIC & ACCESS IMPACTS: 

• Long term single lane closures will remain in place until mid-November. See page 4 for the 10-day outlook of 
anticipated lane closures 

• NOTE: the speed limit has been reduced to 55 mph through this section of the project. The 55 mph speed limit 
will remain in place 24 hours per day, 7 days per week until all work is completed in this section of the project.   

 

• Ramp Closures: 
o The on-ramp from Williamsburg Way to WB US 18/151 will remain closed until mid-November  
o No additional ramp closures are anticipated for the week 

 

dhunt
Image



US 18/151 (Town Hall Road to Fitchrona Road)  
Weekly Construction Update: 6/16 – 6/23 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photo above: Crews preparing the shoulders for staged traffic near the East Verona Avenue EB on-ramp  

 

 
 
 
For more information, contact:  
Dustin Hunt 
US 18/151 Project Engineer 
(608) 286-9226 | dhunt@HNTB.com  
 

 

 

 

Cody Kammerzelt 

US 18/151 WisDOT Project Manager 

(608) 219-1331 | Cody.Kammerzelt@dot.wi.gov

 

mailto:dhunt@HNTB.com
mailto:Cody.Kammerzelt@dot.wi.gov
dhunt
Image



dhunt
Text Box
  Anticipated Lane Closures - 10-Day Outlook
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Note: these lane closures are weather dependent and subject to change.
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